

- **Incorporate Open House Comments into Draft**
 - October / November 2007
- **Draft Roadways to Bikeways Master Plan**
 - late November 2007
- **Plan review / revision**
 - December 2007
- **Plan adoption**
 - 2008
- **Plan implementation**
 - 2008 forward